


Programme Board and Workstream Scoping and Initiation Arrangements



Timetable

Programme Boards established and meeting	By end of April
Resources Board Initial Scoping Report to CIG (Stage 1)	30 th April <i>(paper deadline 24th April)</i>
Resources Corporate workstreams have confirmed the business critical tasks for Boards and the deadlines e.g. policies/strategies to review, baseline information required and MTP savings plans to review	By 30 th April
Initial draft of Implementation Plan	By 30 th April
Resources Board PIDs (including budgets and detailed delivery plans) to be signed off by Resources Board (Stage 2)	By 30 th April
Housing, Growth and Economy and Communities Board Initial Scoping Reports to CIG (Stage 1)	By 16 th May <i>(paper deadline 10th May)</i>
Resources Board PIDs summary report to CIG for sign off (Stage 3)	16 th May
Children and Adults summary report to CIG for review (Stage 1)	16 th May
Implementation Plan to CIG for review	16 th May
Implementation Plan for final sign off by CIG	30 th May
Housing, Growth and Economy and Communities Board PIDs summary report to CIG for sign off (Stage 3)	By 30 th May <i>(paper deadline 24th May)</i>