

# DECARBONSING SALTAYRE LIBSURE CENTRE


BY ELLIOTT GRIMSHAW

ECRIMSHAW@LANCASTER.GOV.UK










# SCOPE1 EMSSIONS BY

# BULDING

- SALC ISTHE SINGLE HIGHEST CO2 EMMITTER
  ACCOUNTING FOR UP TO 35% OF LANCASTER CITY
  COUNCIL'S CO2 FROM NATURAL GAS
- CHALLENGING SITES INCLUDE TOWNHALLS, MUSEUMS AND FLAGSHP PARKS MANY OF WHICH ARE OF LISTED STATUS
- BULDING HEAT DECARBONSATIONPLANFOR ALL STES WAS COMPLETED 31<sup>ST</sup> MARCH 2022



### THEJOURNEY

#### SALC HEATING AND THERMAL ETTICIENCY REVIEW

#### APRIL 2020:

EXISTING GAS BOILERS AT SALT AYRE WERE DUE FOR REPLACEMENT. £300K BLDGETED FOR MODERN GAS BOILERS.

#### JUNE 2020

COMMISSIONED UNIFY GROUP TO CARRY OUT ANMED ENERGY & BUILDING FABRIC THERMAL PERFORMANCE APPRAISAL

#### REMEWINGLEDED

ANAPPRAISAL OF BUILDING FABRIC
UPGRADES AND DECARBONSED HEATING
SOLUTIONS. FOCUS ON EMISSION
REDUCTIONS

#### TECHNOLOGY AND MEASURES REMEMBED

SOLAR THERMAL, BIOMASS, HEAT
PUMPS, CHP, MODERN GAS BOILERS,
ROOF REPLACEMENT AND OMERLAYS,
CURTAIN WALL UPGRADES, GLAZING AND
LED LIGHTING

#### METRICS DEVELOPED

COST PER TONNE OF CO2 SAVED & ROI BASED ON BEIS PROJECTED ENERGY COSTS

#### SEPTEMBER 2020

REPORT COMPLETED. PREFERRED
MEASURES INCLUDED TWO-STAGE HEAT
PUMP SYSTEM, GLAZING AND LED
LIGHTING

# REVEWABLE ENERGY GENERATION

- SOLAR FARM: IN20/21 THE COUNCIL BLOGETED £IMTO CONSTRUCT A 1MW SOLAR ARRAY WITH BATTERY STORAGE ON AN ADJACENT LANDRILL STIE AND CONNECT TO SALC WITH A DIRECT WIRE
- APSE ENERGY: OFFICERS HAD BEEN WORKING WITH APSE ENERGY TO SCOPE OUT AND DELIVER THE SCHEME IN 21/22
- COZ SAMNOS: FOCUS SHFTED FROM SIMPLY SUPPLYING ELECTRICITY TO SALC, TO A FULLY DECARBONSED SOLUTION INCORPORATING THE FINDINGS OF THE DECARB REPORT.
- MERCE INSEPTEMBER 2020, THE TWO PROJECTS WERE MERCED TO DELIVER A MORE COMPREHENSIVE PACKAGE OF WORK



# PUBLIC SECTOR DECARBON SATION SCHEME FUNDING (PSDS)

- 30TH SEPTEMBER 2020: SUPPORTED BY SALIX FINANCE, BEIS LAUNCHED PSDS1 PROMDING £1BNINGRANTS AS PART OF THE GOMERNMENT'S COMMITMENT TO SUPPORT THE UK'S ECONOMIC RECOVERY FROM COMD-19AND PROMDE FUNDING TO PUBLIC SECTOR BODIES TO FUND HEAT DECARBONSATION
- LCCS APPLICATION OFFICERS SUBMITTED AN APPLICATION TO FUND THE FULL SCOPE OF DECARBON SATION WORK AT THE LEISURE CENTRE AND INFERUARY 2021 THE COUNCIL WAS INFORMED THAT IT HAD BEEN SUCCESSFUL WITH DELIVERY REQUIRED BY SEPTEMBER 2021!
- EXPEDITE PROCESS: FOOLS SHFTED ON STREAMLINING PROCESS, DETAILED PLANNING AND INTERNAL GOVERNANCE

# CHALLENGES ALONG THE WAY

#### UNEXPECTED GRID RESTRICTIONS:

LIMITED THE SIZE OF THE
GENERATION (INC. BATTERY
STORAGE) TO 1MWAT THE
INVERTIES AND 0.5MWEXPORT

#### PLANNING CONSENT

FORTHE SOLAR BUILD AND ASHP INSTILLATION GRANTED WITH CONDITIONS IN APPRIL 2021

#### SUPPLY CHAINS:

LEADTIMES AND SUPPLIES

DURING THE COMD

PANDEMC

#### LEASE NEGOTIATIONS:

TO AMEND THE CURRENT PLANS WITH THE PERMIT HOLDER AND CARVE OUT THE SOLAR SITE

#### ENMRONMENT AGENCY:

CONSENTS, ASSESSMENTS
AND REPORTS TO GAIN
CONSENT TO CONSTRUCT
ONA LANDRILL SITE

#### LIBSURECENTRE

PROJECT WAS DELIVERED WHILST
MAINTAINING AN OPENAND
OPERATIONAL LEISURE CENTRE
DISRUPTIVE WORK WAS SCHEDLED
OMERNICHT

#### STORMARWEN

SOLAR CONSTRUCTION
OMER WINTER LED TO
CHALLENGING WORKING
CONSTITIONS AND SOME
DISRUPTION

### WHAT HAS BEEN DELIVERED?

- £6.8MPSDS FUNDING SECURED
- FULLY DECARBONSED HEATING SOLUTION WITH A TWO-STAGE HEAT PUMP SYSTEM USING AIR SOURCE AND WATER TO WATER HEAT PUMPS.
- COMPLETION OF A 1.3MMP SOLAR ARRAY ON ADJACENT DISUSED LANDFILL SITE, CONVECTED TO SALC WITH DIRECT WIRE.
- NEWDOUBLE GLAZING TO IMPROVE THERMAL ETHICIBNEY
- EXTERNAL LED LIGHTING
- ELIMINATED NATURAL GAS FROM SITE
- CO2 SAMING OF OMER 640 TONNES P/A
- 35% CO2 REDUCTION FROM NATURAL GAS FOR THE COUNCIL
- NET 12% CO2 REDUCTION TO THE COUNCIL'S BOTTOM LINE
- CARBON NEUTRAL LEISURE CENTRE SUPPORTIED BY A NEW REGO-BACKED ELECTRICITY TARRET ONE OF THE FIRST IN THE UK
- DELIVERED £156K OF SOCIAL VALLE FROM LOCAL CONTRACTORS AND SUPPLY CHAINS
- PRACTICAL COMPLETION REACHED FOR WORK AT THE LEISURE CENTRE BY DEC 21' SOLAR WAS COMPLETED ON 31 MARCH 22'
- SAVED£300KIN2022/23

### HOWISTHESTEPERFORMING?



CURING PEAKTIMES CURING THE SPRING AND SUMMER MONTHS, THE LEISURE CENTRE HAS BEEN OFF CRID FOR UP TO 12 HOURS PER DAY, POWERED COMPLETELY BY THE SOLAR PLANT



O-WHIS POOL CAR SCHEME

BY IZZYMA<del>LER</del>

IMAHER@LANCASTER GOV.UK






# OO-WHELS POOL CAR SCHEME

THE POOL CAR SOHEME WAS INTRODUCED IN SEPTEMBER 2020. THE AIM WAS TO REDUCE CO2 BM SSIONS PRODUCED BY STAFF USING THEIR OWN VEHICLES DURING A WORKING DAY.

INTOTALTHERE ARE 13 VEHICLES ON OFFER FOR STAFF SPLIT OVER FIVE DIFFERENT LOCATIONS

LANCASTER
CITY COUNCIL
Promoting City, Coast & Countryside





# DATA LEAD APPROACH





## PARINERSHP




- WEPARTNEREDWITH CARNFORTH TOWN COUNCIL
   AND LANCASH RECOUNTY COUNCIL TO PROMDE A
   VEHICLE TO CARNFORTH RESIDENTS
- WE BYGAGED WITH RESIDENTS AT EVENTS FOR BIG CREEN WEEK AND ENCOURAGED SIGN UP TO THE SCHEME WITH DISCOUNTED MEMBERSHP

£1 membership plus £40 driving credit and no monthly fees when you join

Join now with code LANCASTER40. Terms and Conditions Apply







THANK-YOUFOR LISTENING

IZZY M<del>W-IR</del>

BUSINESS INTELLIGENCE & PROJECT DELIVERY OFFICER IMAHER@LANCASTER GOV.UK

LANCASTER
CITY COUNCIL
Promoting City, Coast & Countryside

